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ESTIMATE RUN 10/02/2019

ESTIMATE SUMMARY 16:11:11

CONTID: C17866         ESTIMATE NO: 0048 PROG 2005

PCN: 17866-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH AVE CONNECTION-PHASE II PERCENT TIME:

PROJECT NO: STA1281-012                   

120TH AVE CONNECTION-PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,462,733.28 PARTICIPATING $ $ 37,620.00

AWARD PROJECT AMT: 21,384,504.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.22%

197,613.96

37,620.00

37,620.00

37,620.00

$

$

$

$

25,021,989.12

243,130.20

25,265,119.32

0.00

25,265,119.32

-30,000.00

0.00

25,235,119.32

0.00

AMOUNT DUE 25,235,119.32 37,620.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,620.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

800.0 TIME ALLOW: 800

ORIG TIME ALLOW: 625

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2015

04/27/2015

10/02/2019

09/18/2014

10/27/2014

11/17/2014

04/27/2015
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 7.200

0.000

201-00001  
 

7,668.007.200

0.00

7.200

ACRE

1,065.00000

0006 Added Item (Hour)/ Brush Cutting/Weed Control 94.000

0.000

900-00010  
 

9,400.0094.000

0.00

94.000

HOUR

100.00000

0010 *Removal of Debris 1.000

0.000

201-00005  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0015 *Removal of Tree 177.000

0.000

202-00010  
 

46,905.00177.000

0.00

177.000

EACH

265.00000

0020 Removal of Inlet 10.000

0.000

202-00019  
 

9,000.0010.000

0.00

10.000

EACH

900.00000

0021 Added Item (Each)/ Demo Precast Manhole 73 1.000

0.000

900-00007  
 

2,645.431.000

0.00

1.000

EACH

2,645.43000

0025 Removal of Manhole 8.000

0.000

202-00021  
 

5,120.008.000

0.00

8.000

EACH

640.00000

0030 Removal of Pipe 12,548.000

0.000

202-00035  
 

163,124.0012,548.000

0.00

12,548.000

LF  

13.00000

0032 Added Item (Foot)/ Removal of Concrete Box Culvert 98.000

0.000

900-00012  
 

6,519.9498.000

0.00

98.000

LF  

66.53000

0035 *Removal of Delineator 13.000

0.000

202-00090  
 

68.2513.000

0.00

13.000

EACH

5.25000

0040 *Removal of Concrete Median Cover Material 2,190.000

0.000

202-00190  
 

9,307.502,190.000

0.00

2,190.000

SY  

4.25000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Removal of Sidewalk 695.000

0.000

202-00200  
 

3,683.50695.000

0.00

695.000

SY  

5.30000

0050 *Removal of Gutter 142.000

0.000

202-00202  
 

1,491.00142.000

0.00

142.000

LF  

10.50000

0055 *Removal of Curb and Gutter 8,847.000

0.000

202-00203  
 

42,023.258,847.000

0.00

8,847.000

LF  

4.75000

0060 *Removal of Concrete Curb Ramp 74.000

0.000

202-00206  
 

629.0074.000

0.00

74.000

SY  

8.50000

0065 *Removal of Concrete Pavement 3,741.000

0.000

202-00210  
 

59,856.003,741.000

0.00

3,741.000

SY  

16.00000

0070 *Removal of Asphalt Mat 35,153.000

0.000

202-00220  
 

130,066.1035,153.000

0.00

35,153.000

SY  

3.70000

0075 *Removal of Asphalt Mat (Planing) 9,685.000

0.000

202-00240  
 

19,854.259,685.000

0.00

9,685.000

SY  

2.05000

0080 *Removal of Pavement Marking 8,270.000

0.000

202-00250  
 

19,848.008,270.000

0.00

8,270.000

SF  

2.40000

0085 *Removal of Power Pole 4.000

0.000

202-00710  
 

1,060.004.000

0.00

4.000

EACH

265.00000

0090 *Removal of Ground Sign 34.000

0.000

202-00810  
 

2,720.0034.000

0.00

34.000

EACH

80.00000

0095 *Removal of Sign Panel 5.000

0.000

202-00821  
 

400.005.000

0.00

5.000

EACH

80.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Added Item (Each)/ Removal Of Peerless Tire Sign 1.000

0.000

900-00007  
 

498.961.000

0.00

1.000

EACH

498.96000

0100 *Removal of Fence 1,111.000

0.000

202-01000  
 

4,999.501,111.000

0.00

1,111.000

LF  

4.50000

0105 *Removal of Guardrail Type 3 119.000

0.000

202-01130  
 

1,011.50119.000

0.00

119.000

LF  

8.50000

0110 Plug Culvert 4.000

0.000

202-04001  
 

5,980.004.000

0.00

4.000

EACH

1,495.00000

0114 Added Item (Each)/ Soil and Debris Disposal/Badger 3.000

0.000

900-00007  
 

365.913.000

0.00

3.000

EACH

121.97000

0115 Clean Valve Box 2.000

0.000

202-04005  
 

316.002.000

0.00

2.000

EACH

158.00000

0116 Added Item (Hour)/ Vacuum Truck 57.000

0.000

900-00010  
 

17,216.8557.000

0.00

57.000

HOUR

302.05000

0117 Added Item (Hour)/ Vacuum Truck/Jetting Tool/Badger 16.000

0.000

900-00010  
 

5,677.1216.000

0.00

16.000

HOUR

354.82000

0119 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8,323.000

0.000

900-00004  
 

416,150.008,323.000

0.00

8,323.000

CY  

50.00000

0120 *Unclassified Excavation (Complete In Place) 268,595.000

0.000

203-00010  
 

3,008,264.00268,595.000

0.00

268,595.000

CY  

11.20000

0121 Uncl Excav (CIP) (BNSF Ballast/Subballast) 1,940.000

0.000

203-00010  
 

21,728.001,940.000

0.00

1,940.000

CY  

11.20000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Embankment Material (Complete In Place) 10,558.000

0.000

203-00060  
 

84,464.0010,558.000

0.00

10,558.000

CY  

8.00000

0126 Emb Matl (CIP) (Spec) 2,451.000

0.000

203-00062  
 

41,667.002,451.000

0.00

2,451.000

CY  

17.00000

0130 *Embankment Material (Complete In Place) (R20) 4,071.000

0.000

203-00065  
 

43,356.154,071.000

0.00

4,071.000

CY  

10.65000

0135 *Embankment Material (Complete In Place) (R40) 23,568.000

0.000

203-00066  
 

400,656.0023,568.000

0.00

23,568.000

CY  

17.00000

0136 Emb Matl (CIP) (R40) SH 128 Existing Median Islands 412.000

0.000

203-00066  
 

7,004.00412.000

0.00

412.000

CY  

17.00000

0137 Added Item (Cubic Yard)/ Haul off Excess Material 8,323.000

0.000

900-00004  
 

62,422.508,323.000

0.00

8,323.000

CY  

7.50000

0138 Added Item (Square Yard)/ Geotextile (Drainage) 
(Class1)

16,844.000

0.000

900-00022  
 

46,321.0016,844.000

0.00

16,844.000

SY  

2.75000

0139 Added Item (Square Yard)/ Geotextile (Separator) 
(Class 2)

12,483.000

0.000

900-00022  
 

22,469.4012,483.000

0.00

12,483.000

SY  

1.80000

0140 *Muck Excavation 534.000

0.000

203-00100  
 

11,347.50534.000

0.00

534.000

CY  

21.25000

0145 *Proof Rolling 9.500

0.000

203-01100  
 

1,007.009.500

0.00

9.500

HOUR

106.00000

0150 *Blading 15.500

0.000

203-01500  
 

2,061.5015.500

0.00

15.500

HOUR

133.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Potholing 259.250

0.000

203-01597  
 

37,591.25259.250

0.00

259.250

HOUR

145.00000

0159 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 
Median Islands

618.000

0.000

900-00004  
 

10,283.52618.000

0.00

618.000

CY  

16.64000

0160 Structure Excavation 11,228.000

0.000

206-00000  
 

117,894.0011,228.000

0.00

11,228.000

CY  

10.50000

0161 Str Bkfl (Flow-Fill) 560.000

0.000

206-00065  
 

52,640.00560.000

0.00

560.000

CY  

94.00000

0165 *Topsoil 6,809.000

0.000

207-00205  
 

108,944.006,809.000

0.00

6,809.000

CY  

16.00000

0166 Added Item (Cubic Yard)/ Topsoil (Import)/ SH 128 
Existing median Islands

206.000

0.000

900-00004  
 

10,611.06206.000

0.00

206.000

CY  

51.51000

0170 Erosion Log (12 Inch) 1,871.000

0.000

208-00002  
 

10,009.851,871.000

0.00

1,871.000

LF  

5.35000

0175 Silt Fence 3,650.000

0.000

208-00020  
 

8,395.003,650.000

0.00

3,650.000

LF  

2.30000

0180 Aggregate Bag 2,318.000

0.000

208-00035  
 

19,703.002,318.000

0.00

2,318.000

LF  

8.50000

0185 Concrete Washout Structure 8.000

0.000

208-00045  
 

11,200.008.000

0.00

8.000

EACH

1,400.00000

0190 Storm Drain Inlet Protection (Type 1) 70.000

0.000

208-00051  
 

1,750.0070.000

0.00

70.000

LF  

25.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Storm Drain Inlet Protection (Type 2) 88.000

0.000

208-00052  
 

3,696.0088.000

0.00

88.000

LF  

42.00000

0200 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

12,800.008.000

0.00

8.000

EACH

1,600.00000

0205 Removal and Disposal of Sediment (Labor) 311.000

0.000

208-00103  
 

14,928.00311.000

0.00

311.000

HOUR

48.00000

0210 Removal and Disposal of Sediment (Equipment) 55.150

0.000

208-00105  
 

2,812.6555.150

0.00

55.150

HOUR

51.00000

0215 *Sweeping (Sediment Removal) 295.900

0.000

208-00106  
 

48,823.50295.900

0.00

295.900

HOUR

165.00000

0220 Removal of Trash 28.650

0.000

208-00107  
 

6,303.0028.650

0.00

28.650

HOUR

220.00000

0225 *Erosion Control Supervisor 756.000

0.000

208-00206  
 

90,720.00756.000

0.00

756.000

DAY 

120.00000

0227 Erosion Control Liquidated Damages Failure to Perform 
Erosion Control

-11.000

0.000

900-00030  
 

-9,625.00-11.000

0.00

-11.000

DAY 

875.00000

0230 *Reset Sign Panel 19.000

0.000

210-00815  
 

1,501.0019.000

0.00

19.000

EACH

79.00000

0232 Res Fence 320.000

0.000

210-01000  
 

2,992.00320.000

0.00

320.000

LF  

9.35000

0235 *Adjust Manhole 5.000

0.000

210-04010  
 

2,650.005.000

0.00

5.000

EACH

530.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Modify Manhole 3.000

0.000

210-04015  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

0242 Added Item (Lump Sum)/ Modify Inlets 1.000

0.000

900-00014  
 

1,784.691.000

0.00

1.000

L S 

1,784.69000

0245 *Adjust Valve Box 18.000

0.000

210-04050  
 

4,770.0018.000

0.00

18.000

EACH

265.00000

0250 *Seeding (Native) 9.000

0.000

212-00006  
 

6,345.009.000

0.00

9.000

ACRE

705.00000

0255 *Soil Conditioning 9.000

0.000

212-00032  
 

25,920.009.000

0.00

9.000

ACRE

2,880.00000

0260 *Soil Preparation (Special) 1.400

0.000

212-00047  
 

16,380.001.400

0.00

1.400

ACRE

11,700.00000

0265 *Mulching (Weed Free Hay) 7.500

0.000

213-00002  
 

5,175.007.500

0.00

7.500

ACRE

690.00000

0270 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

2.40000

0275 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

10.70000

0276 Added Item (Cubic Foot)/ Mulching/ Washington Cedar 
Mulch (Gorilla Hair)

4,299.000

0.000

900-00003  
 

19,216.534,299.000

0.00

4,299.000

CF  

4.47000

0280 *Mulch Tackifier 1,504.000

0.000

213-00061  
 

4,060.801,504.000

0.00

1,504.000

LB  

2.70000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Inorganic Mulch 692.000

0.000

213-00065  
 

49,824.00692.000

0.00

692.000

CY  

72.00000

0290 *Landscape Weed Barrier Fabric 5,922.000

0.000

213-00070  
 

8,586.905,922.000

0.00

6,360.000

SY  

1.45000

0295 *Bonded Fiber Matrix 2.000

0.000

213-00150  
 

6,640.002.000

0.00

2.000

ACRE

3,320.00000

0300 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571.000

0.000

213-00462  
 

17,354.252,571.000

0.00

2,571.000

LF  

6.75000

0305 *Landscape Maintenance 0.000

0.600

214-00000  
 

37,620.000.600

37,620.00

1.000

L S 

62,700.00000

0310 *Deciduous Tree (2 Inch Caliper) 103.000

0.000

214-00220  
 

42,230.00103.000

0.00

103.000

EACH

410.00000

0315 *Deciduous Tree (3 Inch Caliper) 13.000

0.000

214-00230  
 

6,825.0013.000

0.00

13.000

EACH

525.00000

0320 *Deciduous Shrub (5 Gallon Container) 876.000

0.000

214-00350  
 

34,164.00876.000

0.00

876.000

EACH

39.00000

0325 *Evergreen Shrub (5 Gallon Container) 147.000

0.000

214-00650  
 

7,056.00147.000

0.00

147.000

EACH

48.00000

0330 *Perennials (1 Quart Container) 6,441.000

0.000

214-00908  
 

61,189.506,441.000

0.00

6,441.000

EACH

9.50000

0335 *Perennials (1 Gallon Container) 643.000

0.000

214-00910  
 

13,503.00643.000

0.00

643.000

EACH

21.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.25000

0345 *Wildlife Biologist 8.000

0.000

240-00000  
 

372.008.000

0.00

8.000

HOUR

46.50000

0350 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

42.00000

0355 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,130.001.000

0.00

1.000

L S 

3,130.00000

0360 *Monitoring Technician 905.000

0.000

250-00050  
 

51,585.00905.000

0.00

905.000

HOUR

57.00000

0365 *Health and Safety Officer 200.250

0.000

250-00110  
 

16,020.00200.250

0.00

200.250

HOUR

80.00000

0370 *Aggregate Base Course (Class 6) 9,406.000

0.000

304-06007  
 

319,804.009,406.000

0.00

9,406.000

CY  

34.00000

0375 *Aggregate Base Course (Class 6) (Special) 46.000

0.000

304-06008  
 

2,449.5046.000

0.00

46.000

CY  

53.25000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 429.170

0.000

403-00720  
 

98,709.10429.170

0.00

429.170

TON 

230.00000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,476.720

0.000

403-33841  
 

380,521.204,476.720

0.00

4,476.720

TON 

85.00000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,639.290

0.000

403-34871  
 

327,271.962,639.290

0.00

2,639.290

TON 

124.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *Emulsified Asphalt (Slow-Setting) 1,083.000

0.000

411-10255  
 

8,014.201,083.000

0.00

1,083.000

GAL 

7.40000

0400 *Concrete Pavement (9 Inch) 14,082.000

0.000

412-00900  
 

732,264.0014,082.000

0.00

14,082.000

SY  

52.00000

0400 MATERIAL ALLOWANCE 9" Transverse Dowell Baskets 0.000

0.000

0.000.000

0.00SY  

1.79773

0405 *Concrete Pavement (10-1/2 Inch) 11,001.000

0.000

412-01050  
 

693,063.0011,001.000

0.00

11,001.000

SY  

63.00000

0405 MATERIAL ALLOWANCE 10.5" Transverse Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

2.39508

0408 Drilled Caisson (24 In) Peerless Tire Sign 9.000

0.000

503-00024  
 

1,945.989.000

0.00

9.000

LF  

216.22000

0410 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

19,475.0095.000

0.00

95.000

LF  

205.00000

0415 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

11,760.0042.000

0.00

42.000

LF  

280.00000

0420 *Riprap (9 Inch) 20.500

0.000

506-00209  
 

2,193.5020.500

0.00

20.500

CY  

107.00000

0425 *Soil Riprap (9 Inch) 100.000

0.000

506-00409  
 

8,000.00100.000

0.00

100.000

CY  

80.00000

0427 Conc S and D Pave (Reinf) 8.900

0.000

507-00100  
 

4,806.008.900

0.00

8.900

CY  

540.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Pipe Railing 140.000

0.000

514-00000  
 

11,900.00140.000

0.00

140.000

LF  

85.00000

0430 MATERIAL ALLOWANCE Pipe Railing 0.000

0.000

0.000.000

0.00LF  

60.00000

0435 *Concrete Class B 80.000

0.000

601-01000  
 

77,200.0080.000

0.00

80.000

CY  

965.00000

0440 *Reinforcing Steel 2,410.000

0.000

602-00000  
 

1,687.002,410.000

0.00

2,410.000

LB  

0.70000

0445 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,716.000

0.000

603-01185  
 

160,244.002,716.000

0.00

2,716.000

LF  

59.00000

0450 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,410.000

0.000

603-01245  
 

107,160.001,410.000

0.00

1,410.000

LF  

76.00000

0455 30 Inch Reinforced Concrete Pipe (Complete In Place) 762.000

0.000

603-01305  
 

112,014.00762.000

0.00

762.000

LF  

147.00000

0460 42 Inch Reinforced Concrete Pipe (Complete In Place) 684.000

0.000

603-01425  
 

129,960.00684.000

0.00

684.000

LF  

190.00000

0465 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

89.000

0.000

603-02425  
 

24,920.0089.000

0.00

89.000

LF  

280.00000

0470 60x38 Inch Reinforced Concrete Pipe Elliptical (CIP) 1,951.000

0.000

603-02485  
 

575,545.001,951.000

0.00

1,951.000

LF  

295.00000

0475 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6,510.006.000

0.00

6.000

EACH

1,085.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0485 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

11,720.004.000

0.00

4.000

EACH

2,930.00000

0490 *Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

10,550.002.000

0.00

2.000

EACH

5,275.00000

0495 *Inlet Type C (20 Foot) 1.000

0.000

604-00320  
 

12,600.001.000

0.00

1.000

EACH

12,600.00000

0500 *Inlet Type D (5 Foot) 3.000

0.000

604-00505  
 

11,475.003.000

0.00

3.000

EACH

3,825.00000

0505 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,325.001.000

0.00

1.000

EACH

5,325.00000

0510 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

11,250.001.000

0.00

1.000

EACH

11,250.00000

0515 *Inlet Type 13 (20 Foot) 1.000

0.000

604-13020  
 

13,750.001.000

0.00

1.000

EACH

13,750.00000

0520 *Inlet Special (5 Foot) 7.000

0.000

604-19005  
 

35,910.007.000

0.00

7.000

EACH

5,130.00000

0525 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

0.000

EACH

6,400.00000

0530 *Inlet Type R  L 10 (5 Foot) 7.000

0.000

604-19205  
 

34,650.007.000

0.00

7.000

EACH

4,950.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Inlet Type R  L 10 (10 Foot) 9.000

0.000

604-19210  
 

50,400.009.000

0.00

9.000

EACH

5,600.00000

0540 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000

0545 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

9,660.001.000

0.00

1.000

EACH

9,660.00000

0550 *Inlet (Sand Filter) 1.000

0.000

604-19600  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0555 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

14,700.004.000

0.00

4.000

EACH

3,675.00000

0560 Manhole Slab Base (10 Foot) 12.000

0.000

604-30010  
 

56,100.0012.000

0.00

12.000

EACH

4,675.00000

0565 Manhole Slab Base (15 Foot) 9.000

0.000

604-30015  
 

108,000.009.000

0.00

9.000

EACH

12,000.00000

0570 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

30,600.002.000

0.00

2.000

EACH

15,300.00000

0574 MH Box Base (Spec) 1.000

0.000

604-31000  
 

9,132.041.000

0.00

1.000

EACH

9,132.04000

0575 *Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

0.000

EACH

15,350.00000

0580 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

0.000.000

0.00

0.000

EACH

26,800.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0581 Added Item (Lump Sum)/ Storm Sewer Revision Upgrades 1.000

0.000

900-00014  
 

53,376.231.000

0.00

1.000

L S 

53,376.23000

0585 6 Inch Perforated Pipe Underdrain 7,099.000

0.000

605-00060  
 

141,980.007,099.000

0.00

7,099.000

LF  

20.00000

0590 6 Inch Drain Pipe 2,003.000

0.000

605-82306  
 

46,069.002,003.000

0.00

2,003.000

LF  

23.00000

0595 *Fence (Plastic) 937.000

0.000

607-11525  
 

4,685.00937.000

0.00

937.000

LF  

5.00000

0600 *Fence Wood (Sound Barrier) (72 Inch) 0.000

0.000

607-11672  
 

0.000.000

0.00

0.000

LF  

182.00000

0601 18 Ft Gate S (CL) 1.000

0.000

607-60218  
 

2,090.001.000

0.00

1.000

EACH

2,090.00000

0605 *Fence Chain Link (72 Inch) 54.000

0.000

607-53172  
 

1,323.0054.000

0.00

54.000

LF  

24.50000

0610 Concrete Sidewalk (6 Inch) 4,602.000

0.000

608-00006  
 

161,070.004,602.000

0.00

4,602.000

SY  

35.00000

0612 Sidewalk Drain 1.000

0.000

608-10010  
 

1,790.331.000

0.00

1.000

EACH

1,790.33000

0615 Concrete Curb Ramp 315.000

0.000

608-00010  
 

39,375.00315.000

0.00

315.000

SY  

125.00000

0620 Curb Type 2 (Section B) 72.000

0.000

609-20010  
 

4,536.0072.000

0.00

72.000

LF  

63.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 Curb and Gutter Type 2 (Section I-B) 5,382.000

0.000

609-21010  
 

88,803.005,382.000

0.00

5,382.000

LF  

16.50000

0630 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

0.000

LF  

30.00000

0635 Curb and Gutter Type 2 (Section II-B) 6,300.000

0.000

609-21020  
 

137,025.006,300.000

0.00

6,300.000

LF  

21.75000

0640 Gutter (Special) 280.000

0.000

609-23000  
 

13,440.00280.000

0.00

280.000

LF  

48.00000

0645 Gutter Type 2 (2 Foot) 348.000

0.000

609-24002  
 

6,264.00348.000

0.00

348.000

LF  

18.00000

0650 Gutter Type 2 (3 Foot) 646.000

0.000

609-24003  
 

18,088.00646.000

0.00

646.000

LF  

28.00000

0655 Gutter Type 2 (4 Foot) 137.000

0.000

609-24004  
 

4,110.00137.000

0.00

137.000

LF  

30.00000

0660 Gutter Type 2 (6 Foot) 68.500

0.000

609-24006  
 

5,206.0068.500

0.00

68.500

LF  

76.00000

0665 Gutter Type 2 (8 Foot) 173.000

0.000

609-24008  
 

6,487.50173.000

0.00

173.000

LF  

37.50000

0670 Median Cover Material (4 Inch Patterned Concrete) 28,953.000

0.000

610-00024  
 

209,909.2528,953.000

0.00

28,953.000

SF  

7.25000

0675 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

24.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Delineator (Type II) 7.000

0.000

612-00002  
 

175.007.000

0.00

7.000

EACH

25.00000

0685 *Location Marker (Fiber Optic)(Dome) 7.000

0.000

612-00260  
 

560.007.000

0.00

7.000

EACH

80.00000

0688 1 In Elec Cond (P) Peerless Tire Sign 97.000

0.000

613-01100  
 

1,479.2597.000

0.00

97.000

LF  

15.25000

0690 *2 Inch Electrical Conduit 10,033.000

0.000

613-00200  
 

42,640.2510,033.000

0.00

10,033.000

LF  

4.25000

0695 *2 Inch Electrical Conduit (Bored) 5,027.000

0.000

613-00206  
 

59,067.255,027.000

0.00

5,027.000

LF  

11.75000

0700 *3 Inch Electrical Conduit (Bored) 542.000

0.000

613-00306  
 

6,937.60542.000

0.00

542.000

LF  

12.80000

0705 *2 Inch Electrical Conduit (Plastic) 240.000

0.000

613-01200  
 

4,860.00240.000

0.00

240.000

LF  

20.25000

0710 *3 Inch Electrical Conduit (Plastic) 1,485.000

0.000

613-01300  
 

34,897.501,485.000

0.00

1,485.000

LF  

23.50000

0715 *Pull Box (Special) 7.000

0.000

613-07000  
 

2,625.007.000

0.00

7.000

EACH

375.00000

0720 *Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

8,050.007.000

0.00

7.000

EACH

1,150.00000

0725 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

8,960.008.000

0.00

8.000

EACH

1,120.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 18
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PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *Pull Box (30"x48"x24") 6.000

0.000

613-07040  
 

8,640.006.000

0.00

6.000

EACH

1,440.00000

0733 Wiring Peerless Tire Sign 1.000

0.000

613-10000  
 

1,750.801.000

0.00

1.000

L S 

1,750.80000

0735 *Wiring 1.000

0.000

613-10000  
 

41,600.001.000

0.00

1.000

L S 

41,600.00000

0736 Wiring (Metered Power Sources) 1.000

0.000

613-10000  
 

13,502.211.000

0.00

1.000

L S 

13,502.21000

0740 *Light Standard Steel (35 Foot) 21.000

0.000

613-32350  
 

68,355.0021.000

0.00

21.000

EACH

3,255.00000

0745 *Light Standard Foundation 21.000

0.000

613-40010  
 

23,520.0021.000

0.00

21.000

EACH

1,120.00000

0750 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

0.000

EACH

4,800.00000

0751 Light Cont Center (Spec) (Irrigation Power) 3.000

0.000

613-50106  
 

15,221.283.000

0.00

3.000

EACH

5,073.76000

0752 Service Meter Cabinet (Traffic Signal Power) 2.000

0.000

613-80130  
 

12,196.802.000

0.00

2.000

EACH

6,098.40000

0755 Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

0.000

L S 

32,000.00000

0760 *Luminaire High Pressure Sodium (250 Watt) 31.000

0.000

613-70250  
 

13,175.0031.000

0.00

31.000

EACH

425.00000
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PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4.000

0.000

613-72150  
 

4,900.004.000

0.00

4.000

EACH

1,225.00000

0770 *Sign Panel (Class I) 269.000

0.000

614-00011  
 

4,371.25269.000

0.00

269.000

SF  

16.25000

0775 *Sign Panel (Class II) 306.000

0.000

614-00012  
 

7,114.50306.000

0.00

306.000

SF  

23.25000

0780 *Sign Panel (Class III) 194.000

0.000

614-00013  
 

5,092.50194.000

0.00

194.000

SF  

26.25000

0785 *Steel Sign Post (2x2 Inch Tubing) 14.000

0.000

614-00216  
 

161.0014.000

0.00

14.000

LF  

11.50000

0790 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

70.000

0.000

614-01583  
 

27,650.0070.000

0.00

70.000

EACH

395.00000

0790 MATERIAL ALLOWANCE Steel Sign Supp (2-1/2 In. Rd. 
80)(Post & Slip)

0.000

0.000

0.000.000

0.00EACH

299.18180

0795 *Pedestrian Signal Face (16) 10.000

0.000

614-70117  
 

5,300.0010.000

0.00

10.000

EACH

530.00000

0800 *Traffic Signal Face (12-12-12) 31.000

0.000

614-70336  
 

21,390.0031.000

0.00

31.000

EACH

690.00000

0805 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,260.004.000

0.00

4.000

EACH

1,065.00000

0810 *Pedestrian Push Button Post Assembly 6.000

0.000

614-72863  
 

6,720.006.000

0.00

6.000

EACH

1,120.00000
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REF
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *Loop Detector Wire (Prefab) Special 2,465.000

0.000

614-72871  
 

7,888.002,465.000

0.00

2,465.000

LF  

3.20000

0820 *Loop Detector Wire 1,861.000

0.000

614-72875  
 

6,885.701,861.000

0.00

1,861.000

LF  

3.70000

0825 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

10.000

0.000

614-72889  
 

17,350.0010.000

0.00

10.000

EACH

1,735.00000

0830 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

33,000.002.000

0.00

2.000

EACH

16,500.00000

0830 MATERIAL ALLOWANCE Traffic Signal - Light Pole (40 Ft.
M.A.)

0.000

0.000

0.000.000

0.00EACH

11,393.47000

0835 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3.000

0.000

614-81155  
 

56,100.003.000

0.00

3.000

EACH

18,700.00000

0835 MATERIAL ALLOWANCE Traffic Signal - Light Pole (55 Ft.
M.A.)

0.000

0.000

0.000.000

0.00EACH

12,617.39000

0840 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000

0.000

614-81160  
 

49,100.002.000

0.00

2.000

EACH

24,550.00000

0845 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

0850 *Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

58,700.002.000

0.00

2.000

EACH

29,350.00000

0855 *Fiber Optic Cable (Single Mode) (12 Fiber) 400.000

0.000

614-87010  
 

5,760.00400.000

0.00

400.000

LF  

14.40000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 *Closed Circuit Television 2.000

0.000

614-87320  
 

10,670.002.000

0.00

2.000

EACH

5,335.00000

0865 *Test Fiber Optic Cable 2.000

0.000

614-87350  
 

9,300.002.000

0.00

2.000

L S 

4,650.00000

0870 *Fiber Optic Cable (Single Mode) (96 Strands) Traffic 
and ITS Item

4,500.000

0.000

614-87496  
 

21,600.004,500.000

0.00

4,500.000

LF  

4.80000

0875 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

0.000

EACH

7,740.00000

0877 Ethernet Switch Type II 2.000

0.000

614-87692  
 

19,477.182.000

0.00

2.000

EACH

9,738.59000

0880 Water Meter and Vault 3.000

0.000

619-00000  
 

7.803.000

0.00

3.000

EACH

2.60000

0885 *3/4 Inch Plastic Pipe 12,213.000

0.000

619-50060  
 

8,549.1012,213.000

0.00

12,213.000

LF  

0.70000

0890 *1 Inch Plastic Pipe 4,969.000

0.000

619-50080  
 

7,950.404,969.000

0.00

4,969.000

LF  

1.60000

0895 *1-1/2 Inch Plastic Pipe 7,503.000

0.000

619-50120  
 

15,006.007,503.000

0.00

7,503.000

LF  

2.00000

0900 2 Inch Plastic Pipe 144.000

0.000

619-50160  
 

4,003.20144.000

0.00

144.000

LF  

27.80000

0905 *4 Inch Plastic Pipe 1,442.000

0.000

619-50320  
 

12,617.501,442.000

0.00

1,442.000

LF  

8.75000
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PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 4 Inch Plastic Pipe (Special) 504.000

0.000

619-50325  
 

15,825.60504.000

0.00

504.000

LF  

31.40000

0912 5-1/4 In Fire Hydrant 1.000

0.000

619-78042  
 

7,576.001.000

0.00

1.000

EACH

7,576.00000

0913 6 In Duct Iron Pipe 62.000

0.000

619-06060  
 

5,580.0062.000

0.00

62.000

LF  

90.00000

0915 *Detour Pavement 11,022.000

0.000

621-00450  
 

418,836.0011,022.000

0.00

11,022.000

SY  

38.00000

0920 *Drip Emitter Tubing 2,812.000

0.000

623-00162  
 

4,077.402,812.000

0.00

2,812.000

LF  

1.45000

0925 *Drip Emitter 970.000

0.000

623-00164  
 

1,309.50970.000

0.00

970.000

EACH

1.35000

0930 *1 Inch Emitter Valve Assembly 18.000

0.000

623-00168  
 

6,570.0018.000

0.00

18.000

EACH

365.00000

0935 *6 Inch Pop-Up Spray Sprinkler 234.000

0.000

623-00206  
 

6,084.00234.000

0.00

234.000

EACH

26.00000

0940 *12 Inch Pop-Up Spray Sprinkler 40.000

0.000

623-00212  
 

1,240.0040.000

0.00

40.000

EACH

31.00000

0945 *1 Inch Backflow Preventer 2.000

0.000

623-01708  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0950 *1 Inch Automatic Control Valve 24.000

0.000

623-03108  
 

4,800.0024.000

0.00

24.000

EACH

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *Control Wire 24 Volt 133,340.000

0.000

623-04000  
 

33,335.00133,340.000

0.00

133,340.000

LF  

0.25000

0960 *1 Inch Quick-Coupler Valve 32.000

0.000

623-04008  
 

7,520.0032.000

0.00

32.000

EACH

235.00000

0965 *1-1/2 Inch Gate Valve 37.000

0.000

623-05012  
 

12,950.0037.000

0.00

37.000

EACH

350.00000

0970 *1 Inch Flow Sensor 3.000

0.000

623-07601  
 

1,890.003.000

0.00

3.000

EACH

630.00000

0975 *24 Station Automatic Controller 1.000

0.000

623-08124  
 

14,250.001.000

0.00

1.000

EACH

14,250.00000

0980 *36 Station Automatic Controller 1.000

0.000

623-08136  
 

15,820.001.000

0.00

1.000

EACH

15,820.00000

0985 *48 Station Automatic Controller 1.000

0.000

623-08148  
 

17,250.001.000

0.00

1.000

EACH

17,250.00000

0990 *Master Controller 3.000

0.000

623-08200  
 

4,830.003.000

0.00

3.000

EACH

1,610.00000

0995 *Construction Surveying 1.000

0.000

625-00000  
 

215,000.001.000

0.00

1.000

L S 

215,000.00000

0997 Const Surveying (Hour) 308.000

0.000

625-00001  
 

46,200.00308.000

0.00

308.000

HOUR

150.00000

1000 *Mobilization 1.000

0.000

626-00000  
 

1,000,000.001.000

0.00

1.000

L S 

1,000,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 *Public Information Services 1.000

0.000

626-01000  
 

51,500.001.000

0.00

1.000

L S 

51,500.00000

1010 *Epoxy Pavement Marking 122.000

0.000

627-00005  
 

27,328.00122.000

0.00

122.000

GAL 

224.00000

1015 *Pavement Marking Paint (Low VOC Solvent Base) 362.000

0.000

627-00012  
 

10,045.50362.000

0.00

362.000

GAL 

27.75000

1020 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

0.000

SF  

11.75000

1025 *Preformed Plastic Pavement Marking (Type II) 3,483.000

0.000

627-02001  
 

55,728.003,483.000

0.00

3,483.000

SF  

16.00000

1030 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

226.000

0.000

627-30327  
 

3,616.00226.000

0.00

226.000

SF  

16.00000

1035 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

2,622.000

0.000

627-30332  
 

30,808.502,622.000

0.00

2,622.000

SF  

11.75000

1040 *Survey Monument (Type 1) 30.000

0.000

629-01001  
 

3,780.0030.000

0.00

30.000

EACH

126.00000

1045 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

0.000

EACH

126.00000

1050 *Survey Monument (Type 6) 8.000

0.000

629-01006  
 

1,016.008.000

0.00

8.000

EACH

127.00000

1055 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

0.000

EACH

1,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 *Survey Monument (Type 5S) 6.000

0.000

629-01065  
 

756.006.000

0.00

6.000

EACH

126.00000

1065 *Flagging 10,161.400

0.000

630-00000  
 

233,712.2010,161.400

0.00

10,161.400

HOUR

23.00000

1070 Uniformed Traffic Control 398.000

0.000

630-00003  
 

23,084.00398.000

0.00

398.000

HOUR

58.00000

1075 Traffic Control Vehicle 2.000

0.000

630-00004  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

1080 Traffic Control Inspection 547.000

0.000

630-00007  
 

60,170.00547.000

0.00

547.000

DAY 

110.00000

1085 *Traffic Control Management 737.000

0.000

630-00012  
 

497,475.00737.000

0.00

737.000

DAY 

675.00000

1090 Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

9,980.004.000

0.00

4.000

EACH

2,495.00000

1095 Barricade (Type 3 M-A) (Temporary) 34.000

0.000

630-80335  
 

6,800.0034.000

0.00

34.000

EACH

200.00000

1100 Construction Traffic Sign (Panel Size A) 151.000

0.000

630-80341  
 

18,120.00151.000

0.00

151.000

EACH

120.00000

1105 Construction Traffic Sign (Panel Size B) 58.000

0.000

630-80342  
 

11,020.0058.000

0.00

58.000

EACH

190.00000

1110 Construction Traffic Sign (Special) 293.250

0.000

630-80344  
 

7,038.00293.250

0.00

293.250

SF  

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 Portable Message Sign Panel 6.000

0.000

630-80355  
 

33,180.006.000

0.00

6.000

EACH

5,530.00000

1120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,700.002.000

0.00

2.000

EACH

1,350.00000

1125 Drum Channelizing Device 199.000

0.000

630-80360  
 

13,930.00199.000

0.00

199.000

EACH

70.00000

1130 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

76.00000

1135 Concrete Barrier (Temporary) 2,712.000

0.000

630-80370  
 

72,546.002,712.000

0.00

2,712.000

LF  

26.75000

1140 Traffic Cone 100.000

0.000

630-80380  
 

1,500.00100.000

0.00

100.000

EACH

15.00000

1145 Tubular Marker 76.000

0.000

630-80384  
 

3,933.0076.000

0.00

76.000

EACH

51.75000

1150 Impact Attenuator (Temporary) 1,781.000

0.000

630-85011  
 

76,583.001,781.000

0.00

1,781.000

DAY 

43.00000

1155 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

400.00000

1160 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

60,000.00000

1165 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

13,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1169 Added Item (Each)/ Peerless Tire Sign (Install) 1.000

0.000

900-00007  
 

1,102.251.000

0.00

1.000

EACH

1,102.25000

1170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

197,898.770

F A 

1.00000

1175 F/A Partnering 310.100

0.000

700-70011  
 

310.10310.100

0.00

310.100

F A 

1.00000

1180 F/A Asphalt Pavement Incentive 4,085.420

0.000

700-70012  
 

4,085.424,085.420

0.00

4,085.420

F A 

1.00000

1185 F/A Concrete Pavement Incentive -16,100.190

0.000

700-70013  
 

-16,100.19-16,100.190

0.00

-16,100.190

F A 

1.00000

1190 F/A Fuel Cost Adjustment -145,970.700

0.000

700-70016  
 

-145,970.70-145,970.700

0.00

-145,970.700

F A 

1.00000

1195 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1200 F/A Asphalt Cement Cost Adjustment -38,162.160

0.000

700-70019  
 

-38,162.16-38,162.160

0.00

-38,162.160

F A 

1.00000

1205 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1206 F/A On-The-Job Trainee (Revised per specifications to 
$2.00/hr)

2,846.000

0.000

700-70021  
 

5,692.002,846.000

0.00

2,846.000

HOUR

2.00000

1210 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 F/A Prairie Dog Management 108.900

0.000

700-70035  
 

108.90108.900

0.00

108.900

F A 

1.00000

1217 F/A Shoring (Temporary) 2,901.970

0.000

700-70036  
 

2,901.972,901.970

0.00

2,901.970

F A 

1.00000

1218 F/A Project Dewatering Delay Costs 301,807.300

0.000

700-70036  
 

301,807.30301,807.300

0.00

301,807.300

F A 

1.00000

1219 F/A 441,358.380

0.000

700-70036  
 

441,358.38441,358.380

0.00

441,358.380

F A 

1.00000

1220 F/A Adjust Utility 2,990.000

0.000

700-70060  
 

2,990.002,990.000

0.00

2,990.000

F A 

1.00000

1221 F/A Monthly Overhead Delay Costs 43,408.790

0.000

700-70036  
 

43,408.7943,408.790

0.00

43,408.790

F A 

1.00000

1225 F/A Obtain Power from Xcel Energy 3,884.590

0.000

700-70072  
 

3,884.593,884.590

0.00

3,884.590

F A 

1.00000

1230 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1235 F/A Erosion Control 349.900

0.000

700-70380  
 

349.90349.900

0.00

350.000

F A 

1.00000

1236 Added Item (Lump Sum)/ Caisson Remediation 1.000

0.000

900-00014  
 

25,229.001.000

0.00

1.000

L S 

25,229.00000

1240 F/A Environmental Health & Safety Management 222,691.310

0.000

700-70589  
 

222,691.31222,691.310

0.00

222,691.310

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1241 Added Item (Dollar)/ Project Management Delay/ Monthly
Costs

582,378.610

0.000

900-00006  
 

582,378.61582,378.610

0.00

582,378.610

DOL 

1.00000

1245 F/A DRB Standing Committee 15,175.000

0.000

700-70594  
 

15,175.0015,175.000

0.00

15,175.000

F A 

1.00000

1246 Added Item (Dollar)/ Storm Sewer Pipe Utility 
Conflicts

57,306.620

0.000

900-00006  
 

57,306.6257,306.620

0.00

57,306.620

DOL 

1.00000

1247 Added Item (Dollar)/ Project Management Delay Costs 791,438.180

0.000

900-00006  
 

791,438.18791,438.180

0.00

791,438.180

DOL 

1.00000

1248 Added Item (Each)/ Removal of Concrete Dock 1.000

0.000

900-00007  
 

8,316.001.000

0.00

1.000

EACH

8,316.00000

1249 Added Item (Each)/ Peerless Tire Sign (Supply) 1.000

0.000

900-00007  
 

1,242.661.000

0.00

1.000

EACH

1,242.66000

1955 Added Item (Each)/ Fiber Optic Intercept Pull Box 1.000

0.000

900-00007  
 

6,250.001.000

0.00

1.000

EACH

6,250.00000

1956 Rem Asphalt Mat /Fiber Optic Intercept Pull Box 6.000

0.000

202-00220  
 

22.206.000

0.00

6.000

SY  

3.70000

1957 Str Excav /Fiber Optic Intercept Pull Box 9.000

0.000

206-00000  
 

94.509.000

0.00

9.000

CY  

10.50000

1958 Str Bkfl (Flow-Fill) /Fiber Optic Intercept Pull Box 6.000

0.000

206-00065  
 

564.006.000

0.00

6.000

CY  

94.00000

1959 HMA (Patching) (Asph) /Fiber Optic Intercept Pull Box 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

230.00000
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1970 Added Item (Lump Sum)/ Landscape Retaining Wall 1.000

0.000

900-00014  
 

15,759.601.000

0.00

1.000

L S 

15,759.60000

1975 Added Item (Lump Sum)/ Sidewalk Chase Drain and grout 
RipRap

1.000

0.000

900-00014  
 

2,900.001.000

0.00

1.000

L S 

2,900.00000

1985 Added Item (Dollar)/ Railroad Liability and Insurance 
Extention

46,087.320

0.000

900-00006  
 

46,087.3246,087.320

0.00

46,087.320

DOL 

1.00000

1990 Added Item (Dollar)/ HMA Escalator 3,870.510

0.000

900-00006  
 

3,870.513,870.510

0.00

3,870.510

DOL 

1.00000

1995 Added Item (Dollar)/ Concrete Escalator 70,000.000

0.000

900-00006  
 

70,000.0070,000.000

0.00

70,000.000

DOL 

1.00000

CAT 17,370,706.2337,620.0017,594,320.20CURRENT AMT0200 $ $ $

CAT NO0201 BNSF RR (CDOT WORK) 

1250 *Removal of Fence 1,940.000

0.000

202-01000  
 

8,730.001,940.000

0.00

1,940.000

LF  

4.50000

1252 Added Item (Lump Sum)/ Added BNSF Work 1.000

0.000

900-00014  
 

9,074.941.000

0.00

1.000

L S 

9,074.94000

1255 *Aggregate Base Course (Class 1) 4,924.110

0.000

304-01000  
 

93,558.094,924.110

0.00

4,924.110

TON 

19.00000

1260 *End Post (Chain Link) 14.000

0.000

607-52905  
 

3,360.0014.000

0.00

14.000

EACH

240.00000

1260 MATERIAL ALLOWANCE End Post (Chain Link) 0.000

0.000

0.000.000

0.00EACH

39.63000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0201 BNSF RR (CDOT WORK) 

1265 *Corner and Line Brace Post (Chain Link) 7.000

0.000

607-52910  
 

2,345.007.000

0.00

7.000

EACH

335.00000

1265 MATERIAL ALLOWANCE Corner and Line Brace Post (Chain 
Link)

0.000

0.000

0.000.000

0.00EACH

39.63000

1266 Res Gate (BNSF Access Gate)(CO 59) 1.000

0.000

210-01011  
 

1,680.001.000

0.00

1.000

EACH

1,680.00000

1270 *Fence Chain Link (96 Inch) 2,502.000

0.000

607-53196  
 

54,418.502,502.000

0.00

2,502.000

LF  

21.75000

1270 MATERIAL ALLOWANCE Fence Chain Link (96 Inch) 0.000

0.000

0.000.000

0.00LF  

6.21354

1271 16 Ft Gate D (CL) 2.000

0.000

607-60266  
 

3,740.002.000

0.00

2.000

EACH

1,870.00000

1272 Added Item (Lump Sum)/ Railroad Track Panel Trucking 1.000

0.000

900-00014  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

1273 Added Item (Each)/ Abandon BNSF Box Culvert 1.000

0.000

900-00007  
 

6,956.811.000

0.00

1.000

EACH

6,956.81000

1274 Added Item (Cubic Yard)/ Pumpable Flowfill 44.000

0.000

900-00004  
 

4,427.7244.000

0.00

44.000

CY  

100.63000

1378 ABC (CL 6) 7.000

0.000

304-06007  
 

238.007.000

0.00

7.000

CY  

34.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0201 BNSF RR (CDOT WORK) 

1379 Reinf Steel 338.000

0.000

602-00000  
 

236.60338.000

0.00

338.000

LB  

0.70000

CAT 191,765.660.00191,765.66CURRENT AMT0201 $ $ $

CAT NO0202 Quiet Zone 

1850 Clear and Grub (Quiet Zone) 1.000

0.000

201-00000  
 

1,180.001.000

0.00

1.000

L S 

1,180.00000

1855 Rem Curb and Gutter (Quiet Zone) 165.000

0.000

202-00203  
 

1,897.50165.000

0.00

165.000

LF  

11.50000

1860 Rem Asphalt Mat (Quiet Zone) 738.000

0.000

202-00220  
 

16,420.50738.000

0.00

738.000

SY  

22.25000

1861 Rem Pavement Marking (Quiet Zone) 824.000

0.000

202-00250  
 

1,977.60824.000

0.00

824.000

SF  

2.40000

1862 Rem Light Standard (Quiet Zone) 1.000

0.000

202-00700  
 

1,550.001.000

0.00

1.000

EACH

1,550.00000

1865 Rem Ground Sign (Quiet Zone) 2.000

0.000

202-00810  
 

175.002.000

0.00

2.000

EACH

87.50000

1870 Uncl Excav (Quiet Zone) 25.000

0.000

203-00000  
 

587.5025.000

0.00

25.000

CY  

23.50000

1875 Str Bkfl (CL 1) (Quiet Zone) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

41.25000

1880 Res Ground Sign (Quiet Zone) 2.000

0.000

210-00810  
 

420.002.000

0.00

2.000

EACH

210.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0202 Quiet Zone 

1885 HMA (Patching) (Asph) (Quiet Zone) 93.740

0.000

403-00720  
 

20,622.8093.740

0.00

93.740

TON 

220.00000

1890 HMA (Gr SX) (75) (PG 64-22) (Quiet Zone) 330.180

0.000

403-34741  
 

69,337.80330.180

0.00

330.180

TON 

210.00000

1895 C and G Ty 2 I-B (Quiet Zone) 363.000

0.000

609-21010  
 

9,165.75363.000

0.00

363.000

LF  

25.25000

1900 C and G Ty 2 II-B (Quiet Zone) 311.000

0.000

609-21020  
 

7,541.75311.000

0.00

311.000

LF  

24.25000

1901 Loc Mark (Fib Opt)(Dome) / ITS Connection 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

85.00000

1902 3 In Elec Cond (Bored) / ITS Connection 1,841.000

0.000

613-00306  
 

34,979.001,841.000

0.00

1,841.000

LF  

19.00000

1903 Pull Box (30"x48"x24") / ITS Connection 3.000

0.000

613-07040  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

1905 Sign Panel (CL I) (Quiet Zone) 162.000

0.000

614-00011  
 

2,997.00162.000

0.00

162.000

SF  

18.50000

1905 MATERIAL ALLOWANCE Sign Panel (Cl 1) (Quiet Zone) 0.000

0.000

0.000.000

0.00SF  

9.40345

1910 Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) (Quiet Zone) 12.000

0.000

614-01573  
 

4,800.0012.000

0.00

12.000

EACH

400.00000

1915 Const Surveying (Quiet Zone) 1.000

0.000

625-00000  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0202 Quiet Zone 

1920 Mobilization (Quiet Zone) 1.000

0.000

626-00000  
 

26,000.001.000

0.00

0.000

L S 

26,000.00000

1925 Preform Thermoplastic Pvmt Mkg (WS) (Quiet Zone) 1,062.000

0.000

627-30405  
 

15,399.001,062.000

0.00

1,062.000

SF  

14.50000

1930 Preform Thermoplastic Pvmt Mkg (XS) (Quiet Zone) 502.000

0.000

627-30410  
 

7,279.00502.000

0.00

502.000

SF  

14.50000

1935 Traffic Control (Special) (Quiet Zone) 1.000

0.000

630-00008  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

1936 F/A / ITS Connection 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1940 F/A Miscellaneous (Quiet Zone) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1945 F/A Erosion Ctrl (Quiet Zone) 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1950 F/A RR Flagging (Quiet Zone) 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 243,130.200.00217,130.20CURRENT AMT0202 $ $ $

CAT NO0300 RR STR. E-16-YP 

1275 *Structure Excavation 1,266.000

0.000

206-00000  
 

13,293.001,266.000

0.00

1,266.000

CY  

10.50000

1280 Structure Backfill (Flow-Fill) 350.000

0.000

206-00065  
 

32,900.00350.000

0.00

350.000

CY  

94.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1285 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

10.65000

1290 Shoring (Area 1) 1.000

0.000

206-01781  
 

155,000.001.000

0.00

1.000

L S 

155,000.00000

1295 *Drilled Caisson (48 Inch) 1,129.000

0.000

503-00048  
 

316,120.001,129.000

0.00

1,129.000

LF  

280.00000

1295 MATERIAL ALLOWANCE Caisson Reinforcing Steel 0.000

0.000

0.000.000

0.00LF  

90.50000

1296 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

53,843.131.000

0.00

1.000

L S 

53,843.13000

1297 Added Item (Each)/ Cross Hole Sonic Testing 24.000

0.000

900-00007  
 

11,340.0024.000

0.00

24.000

EACH

472.50000

1300 Concrete Slope and Ditch Paving (Reinforced) 38.000

0.000

507-00100  
 

20,520.0038.000

0.00

38.000

CY  

540.00000

1305 *Structural Steel 600.000

0.000

509-00000  
 

7,800.00600.000

0.00

600.000

LB  

13.00000

1310 Bearing Device (Type I) 20.000

0.000

512-00101  
 

19,000.0020.000

0.00

20.000

EACH

950.00000

1310 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000

0.000.000

0.00EACH

531.30000

1315 Bridge Drain (Special) 2.000

0.000

513-00690  
 

37,000.002.000

0.00

2.000

EACH

18,500.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1320 Pedestrian Railing (Steel) 290.000

0.000

514-00200  
 

62,350.00290.000

0.00

290.000

LF  

215.00000

1320 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1325 Waterproofing (Railroad) 732.000

0.000

517-00100  
 

124,440.00732.000

0.00

732.000

SY  

170.00000

1330 Waterstop (6 Inch) 108.000

0.000

518-00106  
 

1,188.00108.000

0.00

108.000

LF  

11.00000

1335 *Concrete Class D (Bridge) 568.000

0.000

601-03040  
 

320,920.00568.000

0.00

568.000

CY  

565.00000

1340 Structural Concrete Stain 850.000

0.000

601-40400  
 

8,500.00850.000

0.00

850.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 101,675.000

0.000

602-00020  
 

91,507.50101,675.000

0.00

101,675.000

LB  

0.90000

1350 *1-1/4 Inch Electrical Conduit 2,496.000

0.000

613-00125  
 

7,987.202,496.000

0.00

2,496.000

LF  

3.20000

1355 *1-1/2 Inch Electrical Conduit 104.000

0.000

613-00150  
 

884.00104.000

0.00

104.000

LF  

8.50000

1360 *2 Inch Electrical Conduit 312.000

0.000

613-00200  
 

1,326.00312.000

0.00

312.000

LF  

4.25000

1365 *4 Inch Electrical Conduit 624.000

0.000

613-00400  
 

5,304.00624.000

0.00

624.000

LF  

8.50000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1370 *Prestressing Steel Bar 86.000

0.000

618-00005  
 

55,470.0086.000

0.00

86.000

MKFT

645.00000

1375 *Prestressed Concrete Box (Depth Greater Than 48 
Inches) 

5,914.000

0.000

618-01996  
 

680,110.005,914.000

0.00

5,914.000

SF  

115.00000

1375 MATERIAL ALLOWANCE Prestressed Concrete Box (Depth>48 
Inch )

0.000

0.000

0.000.000

0.00SF  

80.17700

1376 Added Item (Dollar)/ Bridge Pintle Redesign -19,492.580

0.000

900-00006  
 

-19,492.58-19,492.580

0.00

-19,492.580

DOL 

1.00000

1377 F/A Str. E-16-YP Reinforced Sidewalks 4,602.780

0.000

700-70034  
 

4,602.784,602.780

0.00

4,602.780

F A 

1.00000

1980 Added Item (Lump Sum)/ Replacement of PT Bars 1.000

0.000

900-00014  
 

61,582.821.000

0.00

1.000

L S 

61,582.82000

CAT 2,073,495.850.002,073,495.85CURRENT AMT0300 $ $ $

CAT NO0301 RET. WALL E-16-CE 

1380 *Structure Excavation 921.000

0.000

206-00000  
 

9,670.50921.000

0.00

921.000

CY  

10.50000

1385 *Structure Backfill (Class 1) 656.000

0.000

206-00100  
 

15,416.00656.000

0.00

656.000

CY  

23.50000

1390 Shoring (Area 3) 1.000

0.000

206-01783  
 

10,400.001.000

0.00

1.000

L S 

10,400.00000

1395 *Drilled Caisson (48 Inch) 528.000

0.000

503-00048  
 

147,840.00528.000

0.00

528.000

LF  

280.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-16-CE 

1400 Pedestrian Railing (Steel) 183.000

0.000

514-00200  
 

39,345.00183.000

0.00

183.000

LF  

215.00000

1400 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1405 Waterstop (6 Inch) 30.000

0.000

518-00106  
 

330.0030.000

0.00

30.000

LF  

11.00000

1410 *Concrete Class D (Wall) 306.000

0.000

601-03050  
 

220,320.00306.000

0.00

306.000

CY  

720.00000

1415 Structural Concrete Stain 515.000

0.000

601-40400  
 

5,150.00515.000

0.00

515.000

SY  

10.00000

1420 *Reinforcing Steel (Epoxy Coated) 50,273.000

0.000

602-00020  
 

45,245.7050,273.000

0.00

50,273.000

LB  

0.90000

1425 *Bridge Rail Type 8 (Special) 183.000

0.000

606-10805  
 

12,810.00183.000

0.00

183.000

LF  

70.00000

CAT 506,527.200.00506,527.20CURRENT AMT0301 $ $ $

CAT NO0302 RET. WALL E-16-CG 

1430 *Structure Excavation 1,665.000

0.000

206-00000  
 

17,482.501,665.000

0.00

1,665.000

CY  

10.50000

1435 *Structure Backfill (Class 1) 288.000

0.000

206-00100  
 

6,768.00288.000

0.00

288.000

CY  

23.50000

1440 *Drilled Caisson (24 Inch) 268.000

0.000

503-00024  
 

34,840.00268.000

0.00

268.000

LF  

130.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1445 *Drilled Caisson (30 Inch) 600.000

0.000

503-00030  
 

81,000.00600.000

0.00

600.000

LF  

135.00000

1450 *Drilled Caisson (36 Inch) 2,832.000

0.000

503-00036  
 

580,560.002,832.000

0.00

2,832.000

LF  

205.00000

1450 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

86.26000

1455 *Drilled Caisson (48 Inch) 1,008.000

0.000

503-00048  
 

282,240.001,008.000

0.00

1,008.000

LF  

280.00000

1455 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000

1460 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

215.00000

1465 Pedestrian Railing (Steel) 546.000

0.000

514-00200  
 

117,390.00546.000

0.00

546.000

LF  

215.00000

1465 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1470 Waterstop (6 Inch) 107.000

0.000

518-00106  
 

1,177.00107.000

0.00

107.000

LF  

11.00000

1475 *Concrete Class D (Wall) 621.000

0.000

601-03050  
 

447,120.00621.000

0.00

621.000

CY  

720.00000

1480 Structural Concrete Stain 1,427.000

0.000

601-40400  
 

14,270.001,427.000

0.00

1,427.000

SY  

10.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1485 *Reinforcing Steel (Epoxy Coated) 75,320.000

0.000

602-00020  
 

67,788.0075,320.000

0.00

75,320.000

LB  

0.90000

1490 *Bridge Rail Type 8 (Special) 547.000

0.000

606-10805  
 

38,290.00547.000

0.00

547.000

LF  

70.00000

1495 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

48.00000

CAT 1,688,925.500.001,688,925.50CURRENT AMT0302 $ $ $

CAT NO0303 RET. WALL E-16-CF 

1500 *Structure Excavation 2,692.000

0.000

206-00000  
 

28,266.002,692.000

0.00

2,692.000

CY  

10.50000

1505 *Structure Backfill (Class 1) 2,295.000

0.000

206-00100  
 

53,932.502,295.000

0.00

2,295.000

CY  

23.50000

1507 Str Bkfl (Flow-Fill) 60.000

0.000

206-00065  
 

5,640.0060.000

0.00

60.000

CY  

94.00000

1510 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

1512 Drilled Caisson (24 In) 72.000

0.000

503-00024  
 

9,360.0072.000

0.00

72.000

LF  

130.00000

1515 *Drilled Caisson (48 Inch) 288.000

0.000

503-00048  
 

80,640.00288.000

0.00

288.000

LF  

280.00000

1515 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-16-CF 

1520 Pedestrian Railing (Steel) 522.000

0.000

514-00200  
 

112,230.00522.000

0.00

522.000

LF  

215.00000

1520 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1525 Waterstop (6 Inch) 146.000

0.000

518-00106  
 

1,606.00146.000

0.00

146.000

LF  

11.00000

1530 *Concrete Class D (Wall) 844.000

0.000

601-03050  
 

607,680.00844.000

0.00

844.000

CY  

720.00000

1535 Structural Concrete Stain 1,330.000

0.000

601-40400  
 

13,300.001,330.000

0.00

1,330.000

SY  

10.00000

1540 *Reinforcing Steel (Epoxy Coated) 142,869.000

0.000

602-00020  
 

128,582.10142,869.000

0.00

142,869.000

LB  

0.90000

1545 *Bridge Rail Type 8 (Special) 522.000

0.000

606-10805  
 

36,540.00522.000

0.00

522.000

LF  

70.00000

CAT 1,090,276.600.001,090,276.60CURRENT AMT0303 $ $ $

CAT NO0304 RET. WALL E-16-CH 

1550 *Structure Excavation 520.000

0.000

206-00000  
 

5,460.00520.000

0.00

520.000

CY  

10.50000

1555 *Structure Backfill (Class 1) 95.000

0.000

206-00100  
 

2,232.5095.000

0.00

95.000

CY  

23.50000

1560 *Drilled Caisson (24 Inch) 136.000

0.000

503-00024  
 

17,680.00136.000

0.00

136.000

LF  

130.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-16-CH 

1565 *Drilled Caisson (30 Inch) 416.000

0.000

503-00030  
 

56,160.00416.000

0.00

416.000

LF  

135.00000

1570 *Drilled Caisson (36 Inch) 680.000

0.000

503-00036  
 

139,400.00680.000

0.00

680.000

LF  

205.00000

1570 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

86.26000

1575 *Drilled Caisson (48 Inch) 336.000

0.000

503-00048  
 

94,080.00336.000

0.00

336.000

LF  

280.00000

1575 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000

1580 Pedestrian Railing (Steel) 188.000

0.000

514-00200  
 

40,420.00188.000

0.00

188.000

LF  

215.00000

1580 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1585 Waterstop (6 Inch) 36.000

0.000

518-00106  
 

396.0036.000

0.00

36.000

LF  

11.00000

1590 *Concrete Class D (Wall) 193.000

0.000

601-03050  
 

138,960.00193.000

0.00

193.000

CY  

720.00000

1595 Structural Concrete Stain 463.000

0.000

601-40400  
 

4,630.00463.000

0.00

463.000

SY  

10.00000

1600 *Reinforcing Steel (Epoxy Coated) 23,259.000

0.000

602-00020  
 

20,933.1023,259.000

0.00

23,259.000

LB  

0.90000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-16-CH 

1605 *Bridge Rail Type 8 (Special) 189.000

0.000

606-10805  
 

13,230.00189.000

0.00

189.000

LF  

70.00000

CAT 533,581.600.00533,581.60CURRENT AMT0304 $ $ $

CAT NO0305 RET. WALL E-16-CP 

1610 *Structure Excavation 319.000

0.000

206-00000  
 

3,349.50319.000

0.00

319.000

CY  

10.50000

1615 *Structure Backfill (Class 1) 76.000

0.000

206-00100  
 

1,786.0076.000

0.00

76.000

CY  

23.50000

1620 *Drilled Caisson (24 Inch) 572.000

0.000

503-00024  
 

74,360.00572.000

0.00

572.000

LF  

130.00000

1625 Concrete Slope and Ditch Paving (Reinforced) 35.900

0.000

507-00100  
 

19,386.0035.900

0.00

35.900

CY  

540.00000

1630 Pipe Railing 238.000

0.000

514-00000  
 

20,230.00238.000

0.00

238.000

LF  

85.00000

1630 MATERIAL ALLOWANCE Pipe Railing 0.000

0.000

0.000.000

0.00LF  

60.00000

1635 Waterstop (6 Inch) 15.000

0.000

518-00106  
 

165.0015.000

0.00

15.000

LF  

11.00000

1640 *Concrete Class D (Wall) 95.200

0.000

601-03050  
 

68,544.0095.200

0.00

95.200

CY  

720.00000

1645 Structural Concrete Stain 319.000

0.000

601-40400  
 

3,190.00319.000

0.00

319.000

SY  

10.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0305 RET. WALL E-16-CP 

1650 *Reinforcing Steel (Epoxy Coated) 12,302.000

0.000

602-00020  
 

11,071.8012,302.000

0.00

12,302.000

LB  

0.90000

1655 *Bridge Rail Type 8 (Special) 240.000

0.000

606-10805  
 

16,800.00240.000

0.00

240.000

LF  

70.00000

CAT 218,882.300.00218,882.30CURRENT AMT0305 $ $ $

CAT NO0306 RET. WALL E-16-CO 

1660 *Structure Excavation 342.000

0.000

206-00000  
 

3,591.00342.000

0.00

342.000

CY  

10.50000

1665 *Structure Backfill (Class 1) 233.000

0.000

206-00100  
 

5,475.50233.000

0.00

233.000

CY  

23.50000

1670 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

215.00000

1671 Pipe Railing 153.000

0.000

514-00000  
 

16,447.50153.000

0.00

153.000

LF  

107.50000

1675 Waterstop (6 Inch) 9.000

0.000

518-00106  
 

99.009.000

0.00

9.000

LF  

11.00000

1680 *Concrete Class D (Wall) 90.400

0.000

601-03050  
 

65,088.0090.400

0.00

90.400

CY  

720.00000

1685 Structural Concrete Stain 228.000

0.000

601-40400  
 

2,280.00228.000

0.00

228.000

SY  

10.00000

1690 *Reinforcing Steel (Epoxy Coated) 12,727.000

0.000

602-00020  
 

11,454.3012,727.000

0.00

12,727.000

LB  

0.90000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0306 RET. WALL E-16-CO 

1695 *Bridge Rail Type 8 (Special) 182.000

0.000

606-10805  
 

12,740.00182.000

0.00

182.000

LF  

70.00000

1960 Added Item (Lump Sum)/ Rem of Pedestrian Railing/ Wall
CO Sight Modification

1.000

0.000

900-00014  
 

4,312.431.000

0.00

1.000

L S 

4,312.43000

1961 *Added Item (Lump Sum)/ Saw Cut Wall / Wall CO Sight 
Modification

1.000

0.000

900-00014  
 

19,461.801.000

0.00

1.000

L S 

19,461.80000

1962 Added Item (Lump Sum)/ Rem & Disposal of Concrete/ 
Wall CO Sight Modification

1.000

0.000

900-00014  
 

6,376.931.000

0.00

1.000

L S 

6,376.93000

1963 Added Item (Lump Sum)/ Grind & Seal Sawcut Edges/  
Wall CO Sight Modification

1.000

0.000

900-00014  
 

3,241.771.000

0.00

1.000

L S 

3,241.77000

1964 Rem Asphalt Mat /Wall CO Sight Modification 60.000

0.000

202-00220  
 

222.0060.000

0.00

60.000

SY  

3.70000

1965 HMA (Patching) (Asph) /Wall CO Sight Modification 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

230.00000

CAT 150,790.230.00150,790.23CURRENT AMT0306 $ $ $

CAT NO0307 RET. WALL E-16-CU 

1700 *Structure Excavation 1,303.000

0.000

206-00000  
 

13,681.501,303.000

0.00

1,303.000

CY  

10.50000

1705 *Structure Backfill (Class 1) 1,046.000

0.000

206-00100  
 

24,581.001,046.000

0.00

1,046.000

CY  

23.50000

1710 Pedestrian Railing (Steel) 373.000

0.000

514-00200  
 

80,195.00373.000

0.00

373.000

LF  

215.00000
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PCN: 17866-BID    ESTIMATE RUN

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0307 RET. WALL E-16-CU 

1710 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1715 Waterstop (6 Inch) 44.000

0.000

518-00106  
 

484.0044.000

0.00

44.000

LF  

11.00000

1720 *Concrete Class D (Wall) 412.000

0.000

601-03050  
 

296,640.00412.000

0.00

412.000

CY  

720.00000

1725 Structural Concrete Stain 705.000

0.000

601-40400  
 

7,050.00705.000

0.00

705.000

SY  

10.00000

1730 *Reinforcing Steel (Epoxy Coated) 52,649.000

0.000

602-00020  
 

47,384.1052,649.000

0.00

52,649.000

LB  

0.90000

1735 *Bridge Rail Type 8 (Special) 373.000

0.000

606-10805  
 

26,110.00373.000

0.00

373.000

LF  

70.00000

CAT 496,125.600.00496,125.60CURRENT AMT0307 $ $ $

CAT NO0308 RET. WALL E-16-CS 

1740 *Structure Excavation 885.000

0.000

206-00000  
 

9,292.50885.000

0.00

885.000

CY  

10.50000

1745 *Structure Backfill (Class 1) 320.000

0.000

206-00100  
 

7,520.00320.000

0.00

320.000

CY  

23.50000

1746 Added Item (Dollar)/ Price Reduction - Str. Backfill 
(CL 1)

-994.620

0.000

900-00006  
 

-994.62-994.620

0.00

-994.620

DOL 

1.00000

1750 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

4,250.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0308 RET. WALL E-16-CS 

1755 *Drilled Caisson (24 Inch) 640.000

0.000

503-00024  
 

83,200.00640.000

0.00

640.000

LF  

130.00000

1755 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

26.87000

1760 *Drilled Caisson (30 Inch) 196.000

0.000

503-00030  
 

26,460.00196.000

0.00

196.000

LF  

135.00000

1760 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

36.30000

1761 Added Item (Each)/ Low Clearance Drill (Mobilization) 1.000

0.000

900-00007  
 

7,140.001.000

0.00

1.000

EACH

7,140.00000

1762 Added Item (Day)/ Low Clearance Drill 2.000

0.000

900-00005  
 

8,347.502.000

0.00

2.000

DAY 

4,173.75000

1763 Added Item (Each)/ Caisson Splice Work 1.000

0.000

900-00007  
 

10,326.561.000

0.00

1.000

EACH

10,326.56000

1765 Pedestrian Railing (Steel) 355.000

0.000

514-00200  
 

76,325.00355.000

0.00

355.000

LF  

215.00000

1765 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1770 Waterstop (6 Inch) 52.000

0.000

518-00106  
 

572.0052.000

0.00

52.000

LF  

11.00000

1775 *Concrete Class D (Wall) 272.000

0.000

601-03050  
 

195,840.00272.000

0.00

272.000

CY  

720.00000
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PCN: 17866-BID    ESTIMATE RUN 10/02/2019

PROJECT: STA1281-012                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:11

CUMULATIVE
AMOUNT

CAT NO0308 RET. WALL E-16-CS 

1780 Structural Concrete Stain 577.000

0.000

601-40400  
 

5,770.00577.000

0.00

577.000

SY  

10.00000

1785 *Reinforcing Steel (Epoxy Coated) 34,926.000

0.000

602-00020  
 

31,433.4034,926.000

0.00

34,926.000

LB  

0.90000

1790 *Bridge Rail Type 8 (Special) 356.000

0.000

606-10805  
 

24,920.00356.000

0.00

356.000

LF  

70.00000

CAT 486,152.340.00486,152.34CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1795 Field Office (Special) 1.000

0.000

620-00005  
 

95,000.001.000

0.00

1.000

EACH

95,000.00000

1800 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

110,000.001.000

0.00

1.000

EACH

110,000.00000

1805 Sanitary Facility 2.000

0.000

620-00020  
 

9,760.002.000

0.00

2.000

EACH

4,880.00000

CAT 214,760.000.00214,760.00CURRENT AMT0400 $ $ $

$25,265,119.3137,620.00$25,462,733.28$CURRENT AMTPROJECT TOTAL


